

KICKOFF BRIEF

Internal Infrastructure & Ticketing Hub

To: Engineering Line Managers

Subject: Squad Alignment & Project Initiation

Objective: Conduct a kickoff meeting with your Frontend and Backend squads to align on project deliverables. Following this meeting, the squads have a strict **24-hour deadline** to either deliver comprehensive technical documentation or initialize the codebase and begin development.

1. Project Context & Business Value

DevLogix requires a proprietary, centralized platform to manage client requests, track project bugs, and monitor our server infrastructure (specifically FastPanel and Mailcow uptime). This internal hub will eliminate our dependency on costly third-party tools like Jira or Zendesk, keeping our operations lean and fully under our control.

2. Squad Allocations & Technical Scope

Backend Squad (Django)

- **Framework:** Django REST Framework (DRF).
- **Key Deliverables:**
 - Ticketing logic and secure file attachment handling.
 - Status state machines ensuring strict ticket flow (Open → In Progress → Resolved).
 - Cron jobs to continuously ping and log server health endpoints.

Frontend Squad

- **Interface:** High-performance, responsive web dashboard.

- **Key Deliverables:**

- Dynamic, filterable views for active tickets and historical logs.
- Role-based assignment interfaces to allocate tickets to specific developers.
- Real-time data visualization for server health monitoring.

3. Meeting Agenda for Line Managers

When you pull the squads together, focus on the following directives:

- **Explain the "Why":** Ensure they understand that this isn't just an exercise; this system will run DevLogix's internal operations and save the company money.
- **Enforce the Pace:** Remind them of the aggressive 1-week sprint targets. They are expected to deliver tangible value within their 25-30 hours of weekly output.
- **Drive Collaboration:** Emphasize that the Frontend and Backend squads must align on API contracts immediately so neither blocks the other.

4. The 24-Hour Mandate

By this time tomorrow, the combined squads must provide the following baseline documentation or push their initial repository commits to officially start the sprint:

- **Database & Logic:** Django models for the ticketing system and server logs.
- **API Contracts:** Agreed-upon REST endpoints, request/response JSON structures, and authentication methods.
- **Frontend Architecture:** Basic wireframes/component trees for the dashboard and log views.
- **Environment Setup:** If documentation is completed early, they must immediately initialize the repository and push the base project structure.

Do not let them get stuck in analysis paralysis. If the specs are clear, tell them to start writing code.